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MONTHLY PROGRESS REPORT
de maximis, inc.

PROJECT NAME: Bluff Road
TIME PERIOD COVERED: 1 September through 30 September 1989

ACTIONS TAKEN TOWARD COMPLIANCE WiTH ACO:

*Received regulatory comments on the draft RI Report
September 8, 1989 .

*Meetings with USEPA-and SCDHEC were conducted September
19 and September 26 to discuss and clarify comments on
the draft RI Report. Based on these meetings,
initiated preparation of responses to the comments and
appropriate revisions to the RI Report.

N : *Contlnued preliminary work on the FS pending completlon
(- of the final RI Report.

PLANS AND PROCEDURES COMPLETED:
*See ACTIONS TAKEN (above).
ACTION ITEMS FOR FOLLOWING MONTH:

*Complete preparation of a draft hypothetical future
exposure scenario for the baseline risk assessment.
This will be a separate section in the RI Report. The
draft scenario is to be provided for USEPA review and
comment by October 25, 1989.

*Continue flnallzatlon of the RI Report based on USEPA
comments. The final RI Report is due to the USEPA not
later than November 3, 1989. Every effort will be made
to accelerate this schedule:

ANTICIPATED DELAYS/PROBLEMS:

*None anticipated.

RESULTS OF SAMPLING/TESTING:
*N/A
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